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AB 811 IMPLEMENTATION — BI-MONTHLY REPORT FOR MAY 2010

On April 14,2009, your Board directed the Chief Executive Office (CEO), in
coordination with the Treasurer and Tax Collector (TTC), Internal Services
Department (ISD), and the Energy and Environmental Policy Team, to provide monthly
reports on progress in establishing a countywide energy efficiency and renewable
energy financing program pursuant to AB811. In the July, 2009 status report we
indicated the reports would be issued bi-monthly.

Your Board also directed that the report should include: an implementation schedule for
the utilization of American Recovery and Reinvestment Act (ARRA) Federal Energy
Efficiency and Conservation Block Grant (EECBG) or other Federal stimulus related
funding; an assessment of financial viability; and an inventory of other appropriate
funding sources.

Summary of Activities

Schedule Update

A table indicating key milestones and updated implementation dates is included below.
On April 6, 2010, your Board adopted a Resolution of Intention to implement the
Los Angeles County Energy Program (LACEP) with an AB 811 financing component.
On May 25, 2010, your Board held the public hearing and approved the formation of the
LACEP. Four speakers testified in support of the program, including a representative
from State Senator Fran Pavley’s office. Your Board also adopted a motion directing
ISD to meet with representatives of the construction and solar power installation
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industries to discuss LACEP contractor qualifications and outreach, interest rates, and
other program specifics. That meeting has been scheduled for June 15, 2010.

LACEP Milestone Timeline

Establish District and
Confirm Report (Policies
and Financing Plan)

and Approving Program
Program Report

Form of Assessment Contract
Form of Bond Indenture
Resolutions Authorizing
Establishment of Special Fund,

Issuance of Bonds and
Authorizing Validation

Proceedings

Date Milestone Key Document/Activity Responsibility
June 2009 Initiate Outreach to Conduct Stakeholder Input and CEOQO, ISD
Other Cities and Information Meetings
Stakeholders
July 2009 Initiate Financial Program Financial Model TTC
Analysis
November 2009 | Program Designer, ISD Energy Support Services ISD
Implementer under Master Agreement (ESSMA)
Contract
November 2009 | Complete First Phase After Board approval of the CEO, ISD, TTC
Outreach to Other Cities program, cities must adopt a
to Include in Resolution Council Resolution agreeing to
join the County’s program to
participate.
February 2010 Continue stakeholder Marketing, Outreach ISD, Consultant
outreach and education Projects Assessment by ISD
County Office of Sustainability
(ISD-COS) and Program
consultants
April 2010 Board Meeting to adopt Resolution of Intention TTC, County
Resolution of Intention Counsel, Bond
and set a date for Public Counsel, ISD, CEOQ,
Hearing Consultant
May 2010 Board Hearing to Resolution Confirming Report TTC, County

Counsel, Bond
Counsel, ISD, CEO,
Consultant
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LACEP Milestone Timeline
Date Milestone Key Document/Activity Responsibility
June 2010 Initiate Validation File Judicial Complaint Bond Counsel,
Proceeding County Counsel
September 2010 | Conclude Validation Receive Judgment Bond Counsel,
Proceedings County Counsel
September 2010 | Begin Financing Financing Available for Initial TTC, CEQ, ISD
Programs Loans

Stakeholder Outreach

On May 5, 2010, Internal Services Department’s County Office of Sustainability (ISD-
COS), hosted a meeting for cities, Councils of Government (COGs) and other interested
stakeholders to provide an update on the status of the Los Angeles County Energy
Program (LACEP). Cities and COGs were also contacted in person and via email, and
provided with a template resolution and other materials to encourage them to join the
County program by July 1, 2010. As of June 1, 2010, twenty-four cities had calendared
the LACEP opt-in resolution for consideration by their Council during the month of June.

Another important outreach effort underway is collaboration with the California Energy
Commission (CEC), the California Public Utilities Commission (CPUC) and the local
investor-owned utilities (I0Us) to ensure that LACEP is launched and implemented in
coordination with the 10Us’ Whole House Retrofit Rebate Program mandated by the
CPUC. The goal of this collaboration is to present the public with one seamless
program to minimize confusion and maximize participation. All agencies are in
agreement that residents performing the required energy efficiency retrofits should be
able to take advantage of the 10Us’ substantial rebates (up to $3,500) as well as
LACEP financing if appropriate, without having to apply to the various programs
separately. Weekly meetings between ISD-COS, Southern California Edison (SCE) and
Southern California Gas (SCG) have been held to coordinate on such critical elements
as marketing, utilizing a joint application, combined contractor training and cettification,
consistent energy efficiency measure requirements, and data collection and reporting.

Currently, the CEC and CPUC have agreed to endorse a common brand in statewide
marketing and advertising and to host a statewide web portal that will deliver
participants to web pages with local program information. 1SD-COS and the LACEP
consultant team are working closely with these State agencies to provide input as the
program elements are developed.

On May 17, ISD-COS jointly hosted the Southern California Residential Retrofit Summit
with the CEC, SCE, SCG, and Build It Green. The Summit brought together local
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leaders in home performance contractor certification, workforce development, and
energy efficiency financing. The event was successful in initiating the ongoing dialogue
that will be necessary to fully implement the LACEP program throughout the region.

Additional Grants in Support of AB 811

On May 25, 2010, your Board accepted $30 million in competitive EECBG funds from
the United States Department of Energy (DOE) to enhance the participation of property
owners in LACEP by implementing a wide variety of pilot programs to determine the
most effective approaches to achieving widespread adoption of energy efficiency
improvements. The DOE grant application was a State-wide collaboration with the
Association of Bay Area Governments (ABAG), the Sacramento Municipal Utilities
District, (SMUD) and the San Diego-based California Center for Sustainable Energy
(CCSE). Los Angeles County is the lead recipient of the DOE award, receiving
approximately $14.9 million of the total award, and will administer the grant with the
DOE and coordinate sub-awardee activities. The sub-awardees will implement
innovative pilot programs in their own regions.

On June 15, 2010, your Board will consider authorization of an intergovernmental
contract with the CEC in the amount of $8 million to provide additional resources to
support widespread implementation of the LACEP throughout the County. With this
funding, the CEC seeks to expand the participation of property owners in LACEP by
allowing ISD-COS to promote energy efficiency retrofits, conduct training for
contractors, and provide broad marketing and outreach within incorporated cities that
participate in LACEP. This funding will supplement the formula-allocated EECBG
funds, which were limited for use only within County unincorporated areas.

With these additional funds, LACEP seeks to achieve energy retrofits for 30,000 single-
family homes throughout the County by the end of 2013, with the potential to add
$300 million to the local economy. LACEP also intends to create an estimated 3,200
home energy retrofit jobs and as many as 2,000 ancillary jobs in fields such as
workforce development, local manufacturing, product distribution, and research and
development. These improvements to the local economy are in addition to the
environmental objectives associated with LACEP and the goal of reducing the County’s
annual greenhouse gas emissions (attributable to its existing housing stock) by 20,000
tons of carbon dioxide annually.

Financial and Legal Activities
On May 20, 2010, this office informed your Board of the public letters issued by

Fannie Mae and Freddie Mac, which raised questions with regards to the first lien
priority that assessment loans generally have over mortgage loans. The structure of
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LACEP is based on the premise that an AB 811 loan will have priority status relative to
a mortgage and that no adverse action will be taken against the program by either
Fannie Mae or Freddie Mac. Therefore, it is critical that these federal agencies provide
clarification regarding the impact that an AB 811 loan might have on an existing
mortgage. Since the release of their public letters on May 5, 2010, neither Fannie Mae
nor Freddie Mac has provided any additional guidance on this issue. TTC is closely
monitoring the situation and will keep your Board apprised of any new developments.
TTC also continues to reach out to the financial community to promote LACEP and
secure funding for the initial launch of the program.

At the close of the Public Hearing held on May 25, 2010, your Board authorized the
CEO and TTC, in consultation with County Counsel and with the assistance of bond
counsel, to prepare and cause to be filed all proceedings required for judicial validation
of the AB 811 contractual assessment and the LACEP financing instruments. TTC and
County Counsel have since consulted with bond counsel and a formal validation
complaint will be filed in June 2010 with the Los Angeles County Superior Court. It is
anticipated that the validation proceedings will take approximately 90-120 days to
complete.

If you have any questions, please contact me or have your staff contact Ellen Sandt at
(213) 974-1186, or esandt @ ceo.lacounty.gov.
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